
 

December 15, 2005 

TO:    Transportation Authority of Marin Commissioners 
 
FROM: Dianne Steinhauser, Executive Director 
 
RE: Regional Measure 2 Project Allocation for the East Sir Francis Drake Boulevard Widening 

Project. 1) Update the Initial Project Report 2) Approve Resolution No. 2005-15, and 3) 
Authorize the Executive Director execute the Amendment to Cooperative Agreement 
2005-02 with the City of Larkspur – Agenda Item 5c 

 
Dear Commissioners: 
 
Executive Summary 
Contractual issues have caused Caltrans to re-negotiate the terms and conditions of the Contract 
Change Order with the Contractor.  In an effort to advance this project as planned it is now 
necessary to increase the project budget to cover these unforeseen costs.   The attached Initial 
Project Report, approving Resolution, and Funding Agreement Amendment have been updated 
to reflect the recent cost increases.    
 
On March 24, 2005, and on October 27, 2005 TAM approved allocation requests for Regional 
Measure 2 funds for the East Sir Francis Drake Boulevard Widening Project, which were 
subsequently approved by MTC.  The Department of Transportation has agreed to include this 
work as part of the ongoing HOV Gap Closure Project due to its similar work nature, timing and 
proximity.   
 
The project budget amount has increased to $825,000 from the previous estimate of $600,000, 
which includes construction costs and administrative oversight.  The previous budget was 
established and based on the contractor’s use of sub-contractors that are now unable to 
complete this work due to contractual issues.  Accordingly, we have requested Caltrans continue 
discussions with the prime contactor and obtain a quotation from the appropriate sub-contractor 
to complete this work.  A Contract Change Order will be executed at the conclusion of these 
negotiations. We have asked Caltrans to expedite these negotiations so that the construction can 
begin as soon as possible; however, we have also requested work be postponed until after the 
holiday season when traffic volumes have begun to diminish from their current levels.            
 
To fund this difference between the $825,000 allocation request and the $600,000 programmed 
amount, $225,000 will need to be internally transferred from another RM-2 project.  The updated 
IPR proposes reducing the construction phase of the Highway 101 Greenbrae Corridor Project 
by this amount.   
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The Funding Agreement Amendment between TAM and the City of Larkspur has been modified 
to incorporate these proposed changes.  This Agreement can only be executed after the MTC 
has approved the allocation request.  Due to the urgency and timing of this item, it is proposed 
the TAM Commission review the draft agreement, and if approved, authorize the Executive 
Director to execute it upon approval by the MTC. 
 
Recommendation: 

1) Approve the Initial Project Report Update 
2) Approve Resolution No. 2005-15 
3) Authorize the Executive Director to execute the Funding Agreement  

Amendment after the MTC allocation is approved 
 
Attachments: 
Initial Project Report (IPR) Updated 
Resolution approving the IPR  
Funding Agreement Amendment  
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REGIONAL MEASURE 2  
 
 

INITIAL PROJECT REPORT (IPR) UPDATE  
 
 
 
 
 
 

Project Sponsor:  
Transportation Authority of Marin  

 
 
 
 

• Highway 101 Greenbrae Corridor Improvements 
(From south of Tamalpais Drive to Sir Francis Drake Boulevard) 

 
• East Sir Francis Drake Blvd. Widening 

 
• Cal Park Tunnel Rehabilitation and Pathway Improvements 

 
• Central Marin Ferry Connection Improvements (Phase A&B) 

 
 
 
 
 
 
 

Updated December 15, 2005  
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PROJECT INFORMATION 

 
Project Title 
Marin U.S. Highway 101 Greenbrae Corridor/Larkspur Ferry Access Improvements. 
A portion of which is MRN030003 (TIP Id) for the Cal-Park Hill Tunnel Rehabilitation and Pathway 
Improvements. 
 
Project Sponsor / Implementing Agency 
The above project is composed of four independent elements as follows:  
 
Project No. 11.1   
Highway 101 Greenbrae Corridor Improvements from south of Tamalpais Drive to Sir Francis 
Drake Boulevard sponsored by the Transportation Authority of Marin (TAM). TAM will act as the 
implementing agency for the environmental phase. 
 
Project No. 11.2 
Sir Francis Drake Boulevard Widening sponsored by the Transportation Authority of Marin and 
implemented by the City of Larkspur.  
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements sponsored by the 
Transportation Authority of Marin and implemented by the County of Marin.   
 
Project No. 11.4 
Central Marin Ferry Connection Improvements, sponsored by the Transportation Authority of 
Marin.  Tam will act as the implementing agency for the environmental phase.  
The Transportation Authority of Marin will be the responsible agency in conjunction with the 
respective lead agencies for delivering the RM-2 funded portions and seeking RM-2 funding 
allocations. 
 
 
Detailed Project Description 
Each of the independent projects and their utility are described below: 
 
Project No. 11.1 
Highway 101 Greenbrae Corridor Improvements.  This project will analyze the Highway 101 
Greenbrae Corridor from south of Tamalpais Drive to Sir Francis Drake Boulevard.  Proposed 
improvements include constructing a full service diamond interchange at Wornum Drive to replace 
a number of nonconforming hook ramps on both sides of the highway.  This will eliminate the need 
for northbound traffic entering the highway at Industrial Way, exiting the highway south of Sir 
Francis Drake and re-entering the highway north of Sir Francis Drake Boulevard.  Portions of the 
Greenbrae Interchange will be modified to accommodate highway design criteria, and to address 
traffic congestion at the southbound highway onramp and the northbound highway off-ramp.  The 
Tamalpais Drive/ Highway 101 interchange and proposed closure of the Madera on/off ramps will 
be further studied together with related local pedestrian bicycle, public transit, and local road 
improvements.  
  
Project No. 11.2 
Sir Francis Drake Boulevard Widening - This project is proposed to improve traffic movements on 
westbound Sir Francis Drake Boulevard from the northbound Highway 101 on/off ramps towards 
the east approximately 500 feet.  The City of Larkspur has longstanding desires to reconfigure the 
existing two westbound through lanes to create three lanes on a portion of East Sir Francis Drake 
Boulevard.  The City has already invested over $100,000 to remove a railroad trestle that was the 
primary constraint to this reconfiguration effort after the structure was hit by a crane.  The City has 
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also expended $125,000 to prepare the environmental determination and to prepare the 
engineered design including the construction documents. 
 
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements - This project consists of 
rehabilitating an old railroad tunnel and constructing a pathway within the railroad right of way to 
provide a bicycle/pedestrian facility that will close the gap between the Transit Center in downtown 
San Rafael and the Ferry Terminal in Larkspur.  A graded bench will be created adjacent to the 
new pathway to provide sufficient cross-section to accommodate planned rail service operations 
(this project element will be funded by Sonoma-Marin Area Rail Transit (SMART) using their RM2 
allocation) 
 
Project No. 11.4 
Central Marin Ferry Connection Improvements - This project is proposed to provide a 
bicycle/pedestrian connection from Wornum Drive (east of Hwy 101) to the Cal Park Hill Tunnel 
Project.  This includes a crossing of the Corte Madera Creek by either a new bridge structure, or 
by the possible widening of the Highway 101 northbound off-ramp.  Access to the Larkspur Ferry 
Terminal can be provided by an existing at grade pathway with a connection leading to the Cal 
Park Hill Tunnel Project or by connecting an elevated walkway to a new bridge structure spanning 
the Corte Madera Creek and Sir Francis Drake Boulevard.   
 
Collectively all of these projects will improve the operation of the Greenbrae interchange, which is 
a major access to the Richmond-San Rafael Bridge and will provide multi-modal transportation 
access to and from the Golden Gate Bridge Highway, and Transportation District’s Larkspur Ferry 
Terminal. 
 
 

PROJECT DELIVERY 
 
Impediments to Project Completion 
 
Overall 
This project, composed of four independent elements, is of great interest to local communities 
represented by the County of Marin, City of Larkspur and Town of Corte Madera, the Association 
of Bay Area Governments (the Central Marin Ferry Access Improvements completes a segment of 
the Bay Trail) and the bicycling community.  The proposed improvements will require outreach to 
the affected communities.  Since the interchange project crosses a navigable portion of the Corte 
Madera Creek, reviews and clearances will be required from: Coast Guard, Army Corp of 
Engineers, US Fish and Wildlife, Bay Conservation and Development Commission, and California 
Department of Fish and Game.  Due to the project location, crossing the Corte Madera Creek, it 
will also be of interest to the environmental communities.  The coordination of any work with the 
U.S. 101 HOV Gap Closure project needs to be incorporated into this project’s development to 
minimize any unnecessary delays and optimize traffic flow.   
 
Project No. 11.1 
Highway 101 Greenbrae Corridor Improvements. - The project may ultimately require design 
exceptions to the interchange spacing standards, but this should not be a serious problem as the 
interchange spacing proposed is a significant improvement over the existing situation.   
 
Project No. 11.2 
Sir Francis Drake Blvd Widening - The project was originally scheduled for construction during the 
summer of 2005. The Department of Transportation agreed to include this project as a change 
order to the ongoing HOV GAP Closure Project.  Due to construction delays related to the GAP 
Closure Project the change order work has been re-scheduled.  During this short delay material 
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prices have increased which caused an increase in the contractors price and contractual issues 
have caused Caltrans to re-negotiate the terms and conditions of the change order work.  
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements - During the design 
development of the Cal Park Tunnel Project the pending owner SMART required the newly 
created pedestrian/bicycle facilities be situated at a location as to not require relocation in the 
future if rail transit operations are initiated.  To accommodate this direction a modified design 
concept has been prepared that identifies the physical location of the planned rail alignment and 
places the new pathway adjacent to this configuration.           
 
Project No. 11.4 
Central Marin Ferry Connection Improvements The project will be studied and/or implemented in 
conjunction with the Highway 101 Greenbrae Corridor Project.  A phased approach toward 
implementation is identified for funding purposes to advance this element.     
 
    
Phase Status 
 
Project No. 11.1 
Highway 101 Greenbrae Interchange/ Corridor Improvements.  For more than 15 years the County 
of Marin, Town of Corte Madera, City of Larkspur, and Golden Gate Bridge, Highway and 
Transportation District have pursued options, including bus HOV lanes and interchange studies to 
address congestion within this corridor.  Environmental the corridor project will require an 
Environmental Impact Report to address the wetlands / habitat impacts and potential community 
concerns about reconfiguration of the Highway 101 interchanges.  Design Various design options 
have been prepared as part of a report prepared by CH2MHill.  Following the preparation of an 
EIR from January 2006 to July 2008 the PS&E will be prepared from July 2008 to July 
2010.Right-of-Way Some right-of-way will be required for the Wornum interchange 
improvements, right-of-way acquisition would begin in July 2008 and be complete and certified by 
July 2010.  Construction The construction of the new interchange and the various project 
elements will need to be carefully coordinated to minimize the disruption to the community. 
 
Project No. 11.2 
Sir Francis Drake Boulevard Widening -The County of Marin, City of Larkspur and Golden Gate 
Bridge, Highway and Transportation District have been pursuing options, including signal 
interconnection and optimization, and possible lane reconfiguration to address congestion of this 
segment over the last 14 years.  Environmental A Notice of Exemption was filed by the City of 
Larkspur on May 19, 2005.  Design Managed and funded by the City of Larkspur, the project 
plans are now complete.  Right-of-Way No new right-of-way is required.  Construction 
Construction is scheduled to coincide with the Highway 101 HOV Gap Closure Project. 
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements.  The County of Marin, as 
the implementing agency, has worked with the Cities of Larkspur and San Rafael to pursue this 
element over the last few years.  Environmental The County filed a CEQA Notice of Exemption 
and is preparing a NEPA compliant determination.  Design With other available funds the County 
proceeded with the development of a 30% project design.  Future design efforts will be completed 
using a combination of state, local and RM2 funds.  The SMART Board has entered into a 
Funding Agreement with the County of Marin to participate in the design phase using their RM2 
allocation.  Right-of-Way The major elements of the project are entirely within railroad right-of-
way.  It is possible that an access easement will be needed to connect the pathway from the 
railroad right-of-way to the public streets in Larkspur.  Construction Using a combination of 
funding sources, construction will be scheduled to allow for the timely use of the contributing 
funding sources.  
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Project No. 11.4 
Central Marin Ferry Connection Improvements - The City of Larkspur initiated the Central Marin 
Ferry Connection Feasibility Study, in cooperation with Marin County and the Town of Corte 
Madera, Golden Gate Bridge, Highway, and Transportation District, and Caltrans.  The City has 
completed a feasibility analysis, which identifies alternative routes, and has asked the 
Transportation Authority of Marin to identify an implementing agency for the project.  
Environmental TAM will act as the implementing agency for the environmental phase.    Right-of 
Way This project could largely be implemented in existing publicly owned rights-of-way with some 
smaller connection easements needing to be acquired.  Construction A significant element of this 
project will be a construction of a new bridge crossing or widening of an existing structure, 
depending on the alternative ultimately selected.  The construction schedule will need to be 
coordinated to reflect the environmental constraints associated with this sensitive area.  
 
 
Operability 
Each of the individual projects has independent operability considerations 
 
Project No. 11.1 
U.S. 101 Greenbrae Corridor – These improvements would primarily be maintained by the 
Department of Transportation through the SHOPP program, which is funded through Gas Tax. 
 
Project No.11.2. 
Sir Francis Drake Boulevard Widening – This will become part of the local roadway system 
maintained by the City of Larkspur with Gas Taxes 
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway – This project will become part of the 
county bikeway system maintained by the Marin County Parks, Open Space and Cultural Affairs 
Department.  In the future if SMART begins transit operations they will assume maintenance 
responsibilities.  
 
Project No. 11.4 
Central Marin Ferry Connection Improvements – At present no agency has indicated that they are 
prepared to assume maintenance responsibility.  Caltrans and/or the appropriate City and/or 
County Departments could provide maintenance. 
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PROJECT DELIVERY MILESTONES 
 
 

Planned – Initial Planned – 
Revised Actual Project No.  11.1 

Highway 101 Greenbrae 
Interchange/ Corridor  
Phase Milestones Start Date

Completion 
Date 

Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document 1/31/05 1/12/07 1/06 7/08   

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) 1/31/05 2/1/06 1/06 7/08   

Final Design - Plans, Specs. & 
Estimates (PS&E) 1/16/07 10/19/09 7/08 7/10   

Right-of-Way Activities /Acquisition 
(R/W) 7/10/07 5/27/09 7/08 7/10   

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

7/7/10 11/21/13 7/10 12/13   

 
 
 
 

Planned – Initial Planned – 
Revised Actual Project No. 11.2 

Sir Francis Drake widening  
Phase Milestones 

Start Date
Completion 

Date 
Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document 1/31/05     5/05 

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) 1/31/05     5/05 

Final Design - Plans, Specs. & 
Estimates (PS&E) 2/1/06 8/1/06  3/05  9/05 

Right-of-Way Activities /Acquisition 
(R/W) 4/1/06 8/1/06 3/05   NA 

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

10/1/06 05/31/07  
1/05 

 
1/05   

 
 

Planned - Initial Planned - Revised Actual Project No. 11.3 
Cal Park Hill Tunnel Rehabilitation 
and Pathway Improvements  
Phase Milestones Start Date

Completion 
Date 

Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document (CEQA) Ongoing 5/31/04   
  8/01 

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) (NEPA) Ongoing 5/31/04 Ongoing 12/05    

Final Design - Plans, Specs. & 
Estimates (PS&E) 2/1/06 8/1/06 10/05 1/07    

Right-of-Way Activities /Acquisition 
(R/W) 4/1/06 8/1/06 10/05 1/07    

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

10/1/06 05/31/07 5/07  12/08   
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Planned – Initial Planned - Revised Actual Project No. 11.4 
Central Marin Ferry Connection 
Improvements  
Phase Milestones Start Date

Completion 
Date 

Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document 1/31/05 10/31/05 01/06 07/08   

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) 1/31/05 2/1/06     

Final Design - Plans, Specs. & 
Estimates (PS&E) 9/1/05 3/1/06     

Right-of-Way Activities /Acquisition 
(R/W) 11/1/05 11/1/06     

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

5/1/06 9/31/06     

 
 
 

PROJECT BUDGET 
 

See Cash Flow Spread Sheets A1, A2, B1, C1, & D1 for detailed information 
 
Total Project Budget Information 
 Project No.  11.1 
 Highway 101 Greenbrae Interchange/ Corridor  
 Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $3,732 
Design - Plans, Specifications and Estimates (PS&E) $6,556 
Right-of-Way Activities /Acquisition (R/W) $0 
Construction  $38,634 

Total Project Budget (in thousands) $48,922 
 

 
 Project No. 11.2 
 Sir Francis Drake widening  
 Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $50 
Design - Plans, Specifications and Estimates (PS&E) $75 
Right-of-Way Activities /Acquisition (R/W) $0 
Construction  $925 

Total Project Budget (in thousands) $1,050 
 

 
 Project No. 11.3 
 Cal Park Hill Tunnel Rehabilitation and Pathway Improvements  
 Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $645 
Design - Plans, Specifications and Estimates (PS&E) $2463 
Right-of-Way Activities /Acquisition (R/W) $150 
Construction  $16,642 

Total Project Budget (in thousands) $19,900 
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Project No. 11.4 
Central Marin Ferry Connection Improvements  
Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $214 
Design - Plans, Specifications and Estimates (PS&E) $141 
Right-of-Way Activities /Acquisition (R/W) $500 
Construction Phase “A” 
Construction Phase “B” 

$830 
$7,211 

Total Project Budget (in thousands) $8,896 
 
Expenditures To-Date by Phase 
Project No.  11.1 
Highway 101 Greenbrae Interchange/ Corridor 
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $149 $3,583 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 

 
$0 $6,556 

Right-of-Way Activities /Acquisition (R/W)  $0 $0 

Construction  $0 $38,634 

Total to date (in thousands)  $149 $48,773 
 
Project No. 11.2 
Sir Francis Drake widening  
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $50 $0 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 

 
$75 $0 

Right-of-Way Activities /Acquisition (R/W)  $0 $0 

Construction  $100 $825 

Total to date (in thousands)  $225 $825 
 
Project No. 11.3 
Cal Park Hill Tunnel Rehabilitation and Pathway 
Improvements 
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $550 $95 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 $0 $2,463 

Right-of-Way Activities /Acquisition (R/W)  $0 $150 

Construction  $0 $16,642 

Total to date (in thousands)  $550 $19,350 
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Project No. 11.4 
Central Marin Ferry Connection Improvements 
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $136 $78 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 

 
$0 $141 

Right-of-Way Activities /Acquisition (R/W)  $0 $500 
Construction (Phase “A”) 
Construction (Phase “B”)  $0 

$0 
$830 
$7211 

Total to date (in thousands)  $136 $8,760 
 
 
Expenditures To-Date by Fund Source  
Project No.  11.1 
Highway 101 Greenbrae Interchange/ Corridor 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Caltrans PPM   $50 $50 
Marin CMA       $99 $0 
RM-2     $0 $48,723 
Total to date (in thousands)  $149 $48,773 

 
Project No. 11.2 
Sir Francis Drake widening 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Local  $225 $0 
RM-2   $0 $825 
Total to date (in thousands)  $225 $825 

 
Project No. 11.3 
Cal Park Hill Tunnel Rehabilitation and Pathway 
Improvements 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
BTA  $550 $358 
TE     $0 $3,000 
TLC  $0 $1,500 
RM-2 (County)  $0 $7,092 
RM-2 (SMART)  $0 $7,400 
Total to date (in thousands)  $550 $19,350 

 
Project No. 11.4 
Central Marin Ferry Connection Improvements 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Bay Trail/ TLC Grant  $126  

City of Larkspur  $10  

Caltrans Mitigation     $0 $400 
RM-2   $0 $8,360 
Total to date (in thousands)  $136 $8,760 
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RM-2 FUNDING INFORMATION 
 
RM-2 Funding Need 
The overall RM2 funding need is summarized within the attached “RM-2 Funding Expenditure 
Plan”, Sheet A1.  
 
The first allocation was approved by MTC on September 22, 2004.  This allocation will be used to 
advance the initial project phase (environmental and preliminary engineering) of the U.S. Highway 
101 Greenbrae Corridor Improvements including project management services.          
 
The second allocation was approved by MTC on April 27th (effective date was re-authorized on 
July 6th).  This allocation will be used for the construction phase of the East Sir Francis Drake 
Boulevard Widening Project.  The City of Larkspur has funded the environmental phase, the 
design phase, and a portion of the Construction phase. 
 
The third allocation was approved by MTC on July 27th.  This allocation will be used for project 
management services and a portion of the design to advance the California Park Hill Tunnel 
Rehabilitation and Pathway Project into the next design phase. 
 
The forth allocation was approved by MTC on November 2nd.  This allocation request will be used 
to augment funds previously allocated for the construction phase of the East Sir Francis Drake 
Project.  
 
This allocation request will also be used to augment previously allocated funds related to the East 
Sir Francis Drake Boulevard Project.   
 
Funding Expenditures (RM-2 only)  
See Attached “RM2 Funding Expenditure Plan” Sheet A1, and “Funding Expenditure Plan for Cal 
Park Hill Tunnel Rehabilitation and Pathway” Sheet A2 
 
RM-2 Expenditure Needs for Next Fiscal Year 

RM-2   FY 05/06
Planned Expenditures Jul–Sep Oct–Dec Jan-Mar Apr–Jun 

Total FY 05/06 
Escalated -

(Thousands) 
ENV / PA&ED 
Project No. 11.4    

$78   
$78 

PS&E 
Project No. 11.3 

 
$200   

$1000   
$1,200 

R/W   
Construction 
Project No. 11.2 $330 $495  

$825 
Total (in thousands) $530 $495 $1,078 $0 $2,103 
 
 

FUNDING INFORMATION 
 

 
TOTAL PROJECT - Committed Funding 
See Attached “Total Project Committed Funding Plan” Sheet B1 
 
TOTAL PROJECT – Uncommitted Funding 
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The funding previously shown fully funds project No.’s 1, 2, 3, and 4 based on current preliminary 
cost estimates.  No uncommitted funds have been identified to date. 
 
TOTAL PROJECT – Total Funding  
See Attached “Total Project Funding Plan” Sheet C1 
 
RM-2 DELIVERABLE SEGMENT 
See Attached “RM-2 Deliverable Segment Funding Plan” Sheet D1 

   
GOVERNING BOARD ACTION 
 
See attached resolution 
 
CONTACT / PREPARATION INFORMATION 
Contact information for this application is: 

• Dianne Steinhauser, Transportation Authority of Marin Executive Director, (415) 507-
2714, dsteinhauser@tam.ca.gov, PO Box 4186, San Rafael, CA 94913 

• Bill Whitney, Transportation Authority of Marin Project Manager, (415) 507-2810,  
bwhitney@co.marin.ca.us, PO Box 4186, San Rafael, CA 94913 

• Hamid Shamsapour, Larkspur Public Works Director, (415) 927-5017, 
hshamsapor@larkspurcityhall.org, 400 Magnolia Ave, Larkspur, CA 94939 

• Dave Bracken, Public Works Director, (415) 927-8801, dbracken@ci.corte-
madera.ca.us, PO Box 159, Corte Madera, CA 94925 

• Jit Pandher, Caltrans Project Manager, (510) 286-6425, Jit_Pandher@dot.ca.gov, 
P.O.Box23660, Oakland, CA 94623-0660 

 
 
 
 
 
 

mailto:ctackabery@co.marin.ca.us
mailto:hshamsapor@larkspurcityhall.org
mailto:dbrackenjohnson@ci.corte-madera.ca.us
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mailto:Jit_Pandher@dot.ca.gov


Project Title: Project ID: 11

Agency: Plan Date: December 15, 2005

Project Title: Project ID: RM-2 Expenditures Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Future TOTAL

U.S. 101 Greenbrae I/C 11.1 ENV/PA&ED 1,000 2,533 3,533

U.S. 101 Greenbrae I/C 11.1 PS&E 2,186 2,185 2,185 6,556

U.S. 101 Greenbrae I/C 11.1 R/W
U.S. 101 Greenbrae I/C 11.1 CON 37,198 37,198
U.S. 101 Greenbrae I/C 11.1 CON SUP 1,436 1,436

Sir Francis Drake Blvd. Widening 11.2 ENV/PA&ED

Sir Francis Drake Blvd. Widening 11.2 PS&E
Sir Francis Drake Blvd. Widening 11.2 R/W
Sir Francis Drake Blvd. Widening 11.2 CON 330 495 825

Cal Park Tunnel Rehab & Bikeway 11.3 ENV/PA&ED

Cal Park Tunnel Rehab & Bikeway 11.3 PS&E (County RM-2 Funds) 1,200 1,200

Cal Park Tunnel Rehab & Bikeway 11.3 PS&E (SMART RM-2 Funds) 1,000 1,000

Cal Park Tunnel Rehab & Bikeway 11.3 R/W 150 150

Cal Park Tunnel Rehab & Bikeway 11.3 CON County RM-Funds) 5,742 5,742

Cal Park Tunnel Rehab & Bikeway 11.3 CON (SMART RM-2 Funds) 6,400 6,400

Central Marin Ferry Connection Phase A 11.4 ENV/PA&ED 78 78

Central Marin Ferry Connection Phase A 11.4 PS&E 70 71 141

Central Marin Ferry Connection Phase A 11.4 R/W 500 500

Central Marin Ferry Connection Phase A 11.4 CON 430 430

Central Marin Ferry Connection Phase B* 11.4 ENV/PA&ED 492 492

Central Marin Ferry Connection Phase B* 11.4 PS&E 1,422 1,422

Central Marin Ferry Connection Phase B* 11.4 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Future TOTAL

330 3,773 4,939 14,898 2,615 38,634 7,211 72,400
Comments:

Initial Project Report
RM-2

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activities use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

(Amounts Escalated in Thousands)
(RM-2 Funds Only)

RM-2 FUNDING EXPENDITURE PLAN

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

Provide the expected RM-2 expenditures – by phase and year.  (This is the amount of the allocation needed for that fiscal year to cover expenditures through June 30th of that fiscal year).

Marin U.S. 101 Greenbrae Corridor / Larkspur Ferry Access Improvements 

Transportation Authority of Marin 

RM-2 EXPENDITURE PLAN

RM-2 EXPENDITURE PLAN TOTAL

Enter RM-2 amounts in thousands and escalated to the year of funding. The total amount cannot exceed the amount identified in the RM-2 legislation.

RM-2 Initial Project Report
Committed Funding Plan

A1

RM-ver 04
Date Printed: 12/9/2005
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Initial Project Report
RM-2

FUNDING EXPENDITURE PLAN (Cal Park Hill Tunnel Rehabilitation and Pathway)
(Amounts Escalated in Thousands)

Project Title: Marin US 101 Greenbrae Corridor  / Larkspur Ferry Access Improvements Project ID: 11.3

Agency: Transportation Authority of Marin Plan Date: December 15, 2005

COMMITTED FUNDING PLAN

Project Title:
Project 
ID: Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15

Future
Committed TOTAL

0
Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400

0
0
0

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL
COMMITTED FUNDING TOTAL

550 50 2,508 150 16,642 0 0 0 0 0 0 0 0 19,900
Comments:

RM-2 Initial Project Report 
Committed Funding Plan A2

RM-ver04
Date Printed:12/9/2005
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Project Title: Project ID: 11

Agency: Plan Date: December 15, 2005

Project Title: Project ID: Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

U.S. 101 Greenbrae I/C 11.1 CT PSR  50 50 100
U.S. 101 Greenbrae I/C 11.1 RM2 ENV/PA&ED 1,000 2,533 3,533
U.S. 101 Greenbrae I/C 11.1 CMA ENV/PA&ED 99 99
U.S. 101 Greenbrae I/C 11.1 RM2 PS&E 2,186 2,185 2,185 6,556
U.S. 101 Greenbrae I/C 11.1 RM2 CON 37,198 37,198
U.S. 101 Greenbrae I/C 11.1 RM2 CON SUP 1,436 1,436

Sir Francis Drake Blvd. Widening 11.2 Local ENV/PA&ED 50 50
Sir Francis Drake Blvd. Widening 11.2 Local PS&E 75 75
Sir Francis Drake Blvd. Widening 11.2 Local CON 100 100
Sir Francis Drake Blvd. Widening 11.2 RM2 CON 330 495 825

Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (County) PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400

Central Marin Ferry Connection 11.4 Bay Trail / TLC ENV/PA&ED 126 126
Central Marin Ferry Connection 11.4 Local ENV/PA&ED 10 10
Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500
Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141
Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430
Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400
Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

985 455 4,131 4,939 19,398 3,015 38,634 7,211 78,768
Comments:

Initial Project Report
RM-2

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activities use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional)

(Amounts Escalated in Thousands)
COMMITTED FUNDING PLAN

Total Project

Enter only funds Committed  to the project, including RM-2 funding.  Enter amounts in thousands and escalated to the year of funding. DO NOT enter uncommitted funding - enter uncommitted funds in the Uncommitted Funding Plan

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

COMMITTED FUNDING PLAN

Marin US 101 Greenbrae Corridor  / Larkspur Ferry Access Improvements

Transportation Authority of Marin

COMMITTED FUNDING TOTAL

RM-2 Initial Project Report
Committed Funding Plan B1

RM-ver 04
Date Printed: 12/9/2005
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Project Title: Marin US 101 Greenbrae Corridor / Larkspur Ferry Access Improvements Project ID: 11

Agency: Transportation Authority of Marin Plan Date: December 15, 2005

Project Title:
Project 
ID: Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15

Future
Committed TOTAL

U.S. 101 Greenbrae I/C 11.1 CT PSR  50 50 100
U.S. 101 Greenbrae I/C 11.1 RM2 ENV/PA&ED 1,000 2,533 3,533
U.S. 101 Greenbrae I/C 11.1 CMA ENV/PA&ED 99 99
U.S. 101 Greenbrae I/C 11.1 RM2 PS&E 2,186 2,185 2,185 6,556
U.S. 101 Greenbrae I/C 11.1 RM2 CON 37,198 37,198
U.S. 101 Greenbrae I/C 11.1 RM2 CON SUP 1,436 1,436

Sir Francis Drake Blvd. Widening 11.2 Local ENV/PA&ED 50 50
Sir Francis Drake Blvd. Widening 11.2 Local PS&E 75 75
Sir Francis Drake Blvd. Widening 11.2 Local CON 100 100
Sir Francis Drake Blvd. Widening 11.2 RM2 CON 330 495 825

Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400

Central Marin Ferry Connection 11.4 Bay Trail / TLC ENV/PA&ED 126 126
Central Marin Ferry Connection 11.4 Local ENV/PA&ED 10 10
Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500
Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141
Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430
Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400
Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

985 455 4,131 4,939 19,398 3,015 38,634 7,211 78,768
Comments:

COMMITTED FUNDING TOTAL

Initial Project Report
RM-2

Total Project
TOTAL PROJECT FUNDING PLAN

(Amounts Escalated in Thousands)

COMMITTED FUNDING PLAN

Enter all funding for the project - both Committed and Uncommitted.  Enter amounts in thousands and escalated to the year of funding

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activities use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

RM-2 Initial Project Report
Committed Funding Plan C1

RM-ver 04
Date Printed: 12/9/2005
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Initial Project Report
RM-2

RM-2 Deliverable Segment
RM-2 DELIVERABLE SEGMENT FUNDING PLAN

(Amounts Escalated in Thousands)

Project Title: Marin U.S. 101 Greenbrae Corridor / Larkspur Ferry Access Improvements Project ID: 11.4

Agency: Transportation Authority of Marin Plan Date: December 15, 2005

RM-2 DELIVERABLE SEGMENT - Fully Funded Phase or Segment of Total Project

Fund Source Project No. Funding Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

Central Marin Ferry Connection Phase A 11.4 Bay Trail/ TLC ENV/PA&ED 126 126

Central Marin Ferry Connection Phase A 11.4 Local ENV/PA&ED 10 10

Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78

Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500

Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141

Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430

Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400

Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492

Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422

Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL
RM-2 SEGMENT FUNDING TOTAL

136 0 78 70 571 830 0 0 0 0 0 0 7,211 8,896
Comments:
* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

(Complete this spreadsheet only if RM-2 funds are dedicated to deliver a specific phase or deliverable segment of the overall total project)
Enter funds on the RM-2 Deliverable Phase or Segment, ONLY if the RM-2 Phase or Segment is different from the overall total project.  The RM-2 Segment must be Fully Funded and result in a operable or useable segment.
Enter only funds Committed  to the RM-2 Funded Segment and only if different from Total Project.  Enter amounts in thousands and escalated to the year of funding. DO NOT enter uncommitted funding - The RM-2 Phase or Segment must be fully funded.
Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activities use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

RM-2 Initial Project Report
Committed Funding Plan D1

RM-ver 04
Date Printed:12/9/2005

05c (c) IPR Spreadsheet.xls



TAM RESOLUTION NO.  2005-15 
 

RM2 Implementing Agency Resolution of Project Compliance 
Allocation Request: Project No. 11.2 

 
Project Title: Sir Francis Drake Boulevard Widening  
 
Whereas, SB 916 (Chapter 715, Statutes 2004), commonly referred as Regional Measure 
2, identified projects eligible to receive funding under the Regional Traffic Relief Plan; and 
 
Whereas, the Metropolitan Transportation Commission (MTC) is responsible for funding 
projects eligible for Regional Measure 2 funds, pursuant to Streets and Highways Code 
Section 30914(c) and (d); and 
 
Whereas, MTC has established a process whereby eligible transportation project sponsors 
may submit allocation requests for Regional Measure 2 funding; and 
 
Whereas, allocations to MTC must be submitted consistent with procedures and 
conditions as outlined in Regional Measure 2 Policy and Procedures; and 
 
Whereas, Transportation Authority of Marin is an eligible sponsor of transportation 
project(s) in Regional Measure 2, Regional Traffic Relief Plan funds; and 
 
Whereas, the U.S. 101 Greenbrae Interchange / Larkspur Ferry Access Improvements is 
eligible for consideration in the Regional Traffic Relief Plan of Regional Measure 2, as 
identified in California Streets and Highways Code Section 30914(c) or (d); and 
 
Whereas, the Regional Measure 2 allocation request, attached hereto in the Initial Project 
Report and incorporated herein as though set forth at length, lists the project, purpose, 
schedule, budget, expenditure and cash flow plan for which Transportation Authority of 
Marin is requesting that MTC allocate Regional Measure 2 funds; and 
 
Resolved, that on March 2, 2004, the Marin County Board of Supervisors created the 
Transportation Authority of Marin by Resolution No. 2004-21, pursuant to Section 180050 
of the California Public Utilities Code (“PUC”).  As required by California PUC Section 
180051(a) and California Government Code Section 65089(a), a majority of City and Town 
Councils of Marin County, representing a majority of the incorporated population of Marin, 
have concurred on the membership of the Transportation Authority of Marin and 
designated the Transportation Authority of Marin as the Congestion Management Agency 
for Marin County. 
 
Resolved, that Transportation Authority of Marin, and its agents shall comply with the 
provisions of the Metropolitan Transportation Commission's Regional Measure 2 Policy 
Guidance (MTC Resolution No. 3636); and be it further 
 
Resolved, that Transportation Authority of Marin certifies that the project is consistent with 
the Regional Transportation Plan (RTP). 
 
Resolved, that the year of funding for any design, right-of-way and/or construction phases 
has taken into consideration the time necessary to obtain environmental clearance and 
permitting approval for the project. 
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Resolved, that the Regional Measure 2 phase or segment is fully funded, and results in an 
operable and useable segment. 
 
Resolved, that Transportation Authority of Marin approves the Updated Initial Project 
Report, attached to this resolution; and be it further 
 
Resolved, that Transportation Authority of Marin approves the cash flow plan, attached to 
this resolution; and be it further 
 
Resolved, that Transportation Authority of Marin has reviewed the project needs and has 
adequate staffing resources to deliver and complete the project within the schedule set 
forth in the updated Initial Project Report, attached to this resolution; and be it further 
 
Resolved, that Transportation Authority of Marin is an eligible sponsor of projects in the 
Regional Measure 2 Regional Traffic Relief Plan, Capital Program, in accordance with 
California Streets and Highways Code 30914(c); and be it further 
 
Resolved, that Transportation Authority of Marin is authorized to submit an application for 
Regional Measure 2 funds for U.S. 101 Greenbrae Interchange / Larkspur Ferry Access 
Improvements in accordance with California Streets and Highways Code 30914(c); and be 
it further 
 
Resolved, that Transportation Authority of Marin certifies that the projects and purposes 
for which RM2 funds are being requested is in compliance with the requirements of the 
California Environmental Quality Act (Public Resources Code Section 21000 et seq.), and 
with the State Environmental Impact Report Guidelines (14 California Code of Regulations 
Section 15000 et seq.) and if relevant the National Environmental Policy Act (NEPA), 42 
USC Section 4-1 et. Seq. and the applicable regulations thereunder; and be it further    
 
Resolved, that there is no legal impediment to Transportation Authority of Marin making 
allocation requests for Regional Measure 2 funds; and be it further 
 
Resolved, that there is no pending or threatened litigation which might in any way 
adversely affect the proposed project, or the ability of Transportation Authority of Marin to 
deliver such project; and be it further 
 
Resolved that Transportation Authority of Marin indemnifies and holds harmless MTC, its 
Commissioners, representatives, agents, and employees from and against all claims, 
injury, suits, demands, liability, losses, damages, and expenses, whether direct or indirect 
(including any and all costs and expenses in connection therewith), incurred by reason of 
any act or failure to act of Transportation Authority of Marin, its officers, employees or 
agents, or subcontractors or any of them in connection with its performance of services 
under this allocation of RM2 funds. In addition to any other remedy authorized by law, so 
much of the funding due under this allocation of RM2 funds as shall reasonably be 
considered necessary by MTC may be retained until disposition has been made of any 
claim for damages, and be it further 
 
Resolved, that Transportation Authority of Marin shall, if any revenues or profits from any 
non-governmental use of property (or project) that those revenues or profits shall be used 
exclusively for the public transportation services for which the project was initially 
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approved, either for capital improvements or maintenance and operational costs, 
otherwise the Metropolitan Transportation Commission is entitled to a proportionate share 
equal to MTC's percentage participation in the projects(s); and be it further 
 
Resolved, that Transportation Authority of Marin shall post on both ends of the 
construction site(s) at least two signs visible to the public stating that the Project is funded 
with Regional Measure 2 Toll Revenues; and be it further 
 
Resolved, that Transportation Authority of Marin authorizes its Executive Director to 
execute and submit an additional allocation request for work projected to be in FY 05/06, 
to fund the increase in construction costs for the previously approved Sir Francis Drake 
Boulevard Widening Project, in the amount of $225,000, for the purposes and amounts 
included in the Initial Project Report attached to this resolution; and be it further 
 
Resolved that the Executive Director is hereby delegated the authority to make non-
substantive changes or minor amendments to the IPR as she deems appropriate. 
 
Resolved, that a copy of this resolution shall be transmitted to MTC in conjunction with the 
filing of the Transportation Authority of Marin application referenced herein. 
 
 
PASSED AND ADOPTED at a regular meeting of the Transportation Authority of Marin 

held on the 15th day of December 2005, by the following vote: 

 

AYES:  Commissioners:  
 
NOES:  Commissioners:  

ABSENT:  Commissioners:  

 

  ______ 
     Chair, Transportation Authority of Marin 
 
ATTEST: 
 
 
  
           Executive Director 
 
 

F:\TAM\03. TAM BOARDS & COMMITTEES\03.01 TAM Board\03.01.03 Board Packets\December 15, 2005\05c (d) 
Resolution.doc 



1 
F:\TAM\03. TAM BOARDS & COMMITTEES\03.01 TAM Board\03.01.03 Board Packets\December 15, 2005\05c (e) Agreement.doc 

 
FIRST AMENDMENT TO THE AGREEMENT BY AND BETWEEN THE  

TRANSPORATION AUTHORITY OF MARIN AND THE CITY OF LARKSPUR  
 

AGREEMENT NO. 2005-02 
 

This Second Addendum is made and entered into as of this day                                                   ,                       
by and between the CITY OF LARKSPUR hereinafter referred to as “CITY” and the 
TRANSPORTATION AUTHORITY OF MARIN herein referred to as “TAM.” 
 

RECITALS 
 

1) TAM and CITY entered into a Funding Agreement on July 6, 2005 related to the 
construction phase of the Regional Measure 2 funded project, “Sir Francis Drake 
Boulevard Widening”, as amended October 27, 2005. 

2) Both parties desire to amend the Agreement to fund the increase in the construction 
costs. 

3) The parties agree to modify the following: 
 

NOW, therefore, as a valuable consideration the parties hereto agree as follows: 
 

1) Paragraph 2, TAM Agrees, shall be amended to read as follows: 
To request RM2 funds in an amount of $825,000 as set forth in Exhibit 1, providing for up 
to $815,000 reimbursement to the City of Larkspur in accordance with the provisions of 
RM2 Regional Traffic Relief Policy and Procedures.  TAM will submit request for 
reimbursement to the MTC within ten (10) working days upon receipt from the City.  

 
2) Amend Attachments as follows: 

a. Attachment A-2 is amended to read as set forth on Exhibit 1 attached hereto. 
b. Attachment C-2 is amended to read as set forth on Exhibit 2 attached hereto.   
c. Attachment D-2 is amended to read as set forth on Exhibit 3 attached hereto.   
 

3) Except as otherwise provided herein all the terms and conditions of this agreement shall 
remain in full force and effect. 

 
         CITY OF LARKSPUR        TRANSPORTATION AUTHORITY OF MARIN 
 
By____________________                    _         By______________________________ 
               City Manager     Executive Director 
Approved as to legal form and content: 
 
By ___________________                  __        By_______________________________ 
             Legal Counsel                Legal Counsel 
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